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List of work allotted to different Agencies for preparation of EIA/EMP and works regarding Mine Plan and its Status

As on 25.01.08
(A) For Non-Coal Projects

	Sl.No
	Name of the Project
	Work Detail
	Agency Entrusted
	Issuance of W.O
	Due date of Submission of draft plan
	Present Status
	Remarks

	1
	Jyoti Pahari Kyanite
	PMCP and 5 yrs Mining Scheme
	M/s CMRI, Dhanbad
	Plan Submitted
	Plan submitted and approved by IBM
	

	
	
	EIA/EMP
	M/s Brahmani Valley 
	No;251dt 31.01.07
	31.07.07
	 TOR and Form-I submitted to Department of Forest GOI, for scoping.
	

	
	
	
	
	
	05.07.07
	
	

	2
	Sirboi Kyanite
	PMCP and 5 yrs Mining Scheme
	M/s CMRI, Dhanbad
	No;1950 dt 08.10.05
	07.01.06
	Plan not submitted. Reminders given repeatedly. 
	The work order is to be cancelled.

	
	
	
	
	
	02.07.07
	
	

	
	
	EIA/EMP
	M/s CMRI, Dhanbad
	No;1950 dt 08.10.05
	07.01.06
	Corrected TOR and Form-I submitted on 9.10.07.
	The work order is to be cancelled.

	
	
	
	
	
	02.07.07
	
	

	3
	Semra-Salatua  Limestone
	Mining Plan
	M/s CMRI, Dhanbad
	No;2428 dt 28.12.05
	27.03.06
	Reminders given repeatedly. Agency to visit area for preparation of plan date not communicated to us.
	The work order is to be cancelled.

	
	
	
	
	
	10.07.07
	
	

	
	
	EIA/EMP
	M/s Swarnarekha Institute 
	No;250 dt 31.01.07
	31.07.07
	 Form –I has been submitted by the agency on 14.08.07. Returned back to the agency for modification.
	The work order may be cancelled.

	
	
	
	
	
	20.07.07
	
	

	4.
	Benti-Bagda Limestone
	PMCP and 5 yrs Mining Scheme
	M/s CMRI, Dhanbad
	No:2428 dt 28.12.05
	27.03.06
	5 yrs mining scheme has been submitted to IBM, Ranchi for scrutiny, attended by CMRI to resolve some queries of IBM on 05.01.08
	

	
	
	
	
	
	28.06.07
	
	

	
	
	EIA/EMP
	M/s Crystal Consultant, 
	No;252 dt 31.01.07
	31.07.07
	Form – I sent to MoEF for scoping.
	

	5.
	Chandula-Simalgoda Stone Quarry
	EIA/EMP
	M/s Swarnarekha Institute 


	No;250 dt 31.01.07
	31.07.07
	Revised final Form-I & TOR not submitted.
	

	
	
	
	
	
	05.07.07
	
	

	6.
	Markacho Granite
	Mine Plan
	M/s CMRI, Dhanbad
	No;2428 dt 28.12.05
	27.03.06
	Mining Plan submitted to Department of Mines and Geology, GOJ for approval on 20.12.07
	

	
	
	
	
	
	02.07.07
	
	


                                                                     



  (M.P Sharma)





 (Pravir Kumar)

    I/c Limestone




        I/c Planning & Monitoring

STATUS OF EIA / EMP AND MINE PLAN
	Sl.No
	Name of the Project
	Work Detail
	Agency Entrusted
	Issuance of W.O
	Due date of Submission of draft plan
	Present Status
	Remarks

	1.
	Sikni Extension Coal
	Mine Plan
	M/s CMPDIL, Ranchi
	Plan Submitted
	Mine Plan Approved by MoC, GOI
	

	
	
	EIA/EMP
	M/s CMRI, Dhanbad
	Plan Submitted
	i) JSPCB has issued NOC minutes after PH

ii) Proposal for NOC sent to MoEF, GOI through dept. of Mines and Geology vide letter No 751 Dt 29.03.07

iii) Technical presentation for clearance before EAC, MoEF, GOI has been done on 31.10.07. Quarries replied on 10.01.08, next meeting scheduled on 26.02.08 at Delhi.
	

	2.
	Sugia Coal
	Mine Plan
	M/s Crystal Consultant, Ranchi 
	08.08.06
	15.11.06
	Mine Plan submitted to MoC, GOI on 29.08.07, Quarries of standing committee have been met  
	

	
	
	EIA/EMP
	M/s Crystal Consultant, Ranchi.
	08.08.06
	15.01.07
	i) Form –I & TOR sent to MoEF, GOI
ii) Corrected plan submitted by the agency. 
iii) Technical presentation before EAC schedule on 26.2.08
	

	3.
	Bari (Sikni North Ext
	Mine Plan
	M/s Brahmani Valley Mines & Mineral Pvt Ltd, Ranchi
	08.08.06
	15.11.06
	Modified Plan not submitted by the agency, because of allocation letter is still pending.
	

	
	
	EIA/EMP
	M/s Brahmani Valley Mines & Mineral Pvt Ltd, Ranchi
	08.08.06
	15.01.07
	Corrected Plan submitted which is under scrutiny. 
	


	4.
	Jagaldaga Coal
	PMCP & Reclamation Plan
	M/s CMRI, Dhanbad
	No;2428 dt 28.12.05
	27.03.06
	Modified Plan not submitted by the agency.
	

	
	
	EIA/EMP
	M/s CMRI, Dhanbad
	Plan Submitted
	i) JSPCB has issued NOC minutes after PH

ii) Proposal for NOC sent to MoEF, GOI through Dept. of Mines and Geology. The technical presentation before EAC, MoEF, GOI held on 26.09.07. Directed to fulfill the quarries during Sikni presentation schedule on 26.02.08
	



















    ( A.K.Tiwary)


















I/c New Coal Project

